COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2003

ESTI MATE SUMVARY 09: 44: 09
CONTI D: C13682 ESTI MATE NO 0005 PROG SPEC YR: 1998
PCN: 13682-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TI ME CHARGED: 91.0 DAYS TIME ALLOW 224 WORK DAYS
TREASURE FALLS TO SNOW SHED PH I 1| PERCENT TIME:  40.63 ORI G TI ME ALLOW 196 WORK DAYS
PRQIECT NO NH 1602- 086
TREASURE FALLS TO SNOW SHED PH |||
NAVE OF ROAD: US 160
PRQIECT COUNTI ES: M NERAL
CONTRACTOR:
NI ELSONS SKANSKA, | NCORPORATED PAY PERI OD ENDI NG 10/ 22/ 2003 DATE TI ME STARTED 06/02/2003
22419 COUNTY ROAD G DATE LET 03/ 27/ 2003 DATE WORK BEGAN 06/ 02/ 2003
DATE AWARDED 04/ 08/ 2003 DATE TI ME SToPPED 01/10/2005
DATE CONTRACT EXECUTED  04/22/2003 DATE ACCEPTED 01/10/ 2005
CORTEZ CO 80132 970/ 565- 8000 DATE NOTI CE TO PROCEED 06/ 02/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 6, 004, 907. 37 PARTI Cl PATI NG $ 1,011, 820. 40 $ 214,121. 36
AWARD PROJECT AM: $ 6,175,645.21 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 16. 85% TOTAL EARNI NGS 1,011, 820. 40 214,121. 36
FUNDS AVAI LABLE: $  4,993,086.97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,011, 820. 40 214, 121. 36
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,956. 50 -2,529.74
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 007, 863. 90 211, 591. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 007, 863. 90 211, 591. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 211,591.62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00035

0020

202- 00037

0025

202- 00090

0030

202- 00200

0035

202- 00202

0040

202- 00203

0045

202- 00220

0050

202- 00250

0055 202-00810

C13682
13682-BI D
NH 1602- 086
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

REMOVAL OF PI PE

REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

REMOVAL OF S| DEWALK

REMOVAL OF GUTTER

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT NMARKI NG

*REMOVAL OF GROUND SI GN

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0. 400
LS 0.100
7, 000. 00000 0.500
12. 000 9. 000
EACH 2.000
400. 00000 11. 000
229.798 214. 254
M 15. 544
50. 00000 229.798
7.000 7.000
EACH 0. 000
130. 00000 7.000
300. 000 0. 000
EACH 0. 000
3. 10000 0. 000
88. 200 16. 720
we 0. 000
8. 00000 16. 720
12.000 12.000
M 0. 000
8. 00000 12. 000
148. 097 13.715
M 0. 000
5. 50000 13.715
1, 299. 850 0. 000
M 0. 000
5. 00000 0. 000
125. 054 0. 000
we 0. 000
10. 00000 0. 000
109. 000 0. 000
EACH 1. 000

21. 00000 1. 000
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CONTI D: C13682 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13682-BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00821  *REMOVAL OF SI GN PANEL 43. 000 0. 000
EACH 0. 000 0.00
34. 00000 0. 000 0. 00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,912.995 0. 000
M 0. 000 0. 00
4. 20000 0. 000 0. 00
0070 202-01140 REMOVAL OF GUARDRAI L TYPE 4 407. 771 0. 000
M 0. 000 0. 00
22. 00000 0. 000 0. 00
0075 202-01300 *REMOVAL OF END ANCHORAGE 38. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0080 202-04001  PLUG CULVERT 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2, 000. 00
0085 202-04002  *CLEAN CULVERT 30. 000 2.000
EACH 0. 000 0. 00
370. 00000 2.000 740. 00
0090 203-00060  EMBANKMENT MATERI AL ( COVPLETE I N PLACE) 5, 783. 000 0. 000
MB 0. 000 0. 00
17. 00000 0. 000 0. 00
0095 203-00100  MJCK EXCAVATI ON 248. 898 0. 000
MB 0. 000 0. 00
16. 50000 0. 000 0. 00
0100 203-00500 ROCK FILL DELETED, SEE CO # 003 0. 000 0. 000
MB 0. 000 0. 00
6. 50000 0. 000 0. 00
0105 203-01140 ROLLING 0. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0110 203-01500  BLADI NG 148. 500 4. 500
HOUR 0. 000 0.00
84. 00000 4. 500 378. 00



CONTI D: C13682 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13682- Bl D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01550 DQZI NG 23.000 0. 000
HOUR 0. 000 0.00
82. 00000 0. 000 0. 00
0120 203-01594  COVBI NATI ON LOADER 75. 000 0. 000
HOUR 0. 000 0.00
63. 00000 0. 000 0. 00
0125 203-01597  POTHOLI NG 10. 537 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0130 206-00000 STRUCTURE EXCAVATI ON 2,023.553 0. 000
B 2,023.553 10, 117. 77
5. 00000 2,023. 553 10, 117. 77
0135 206-00510 FILTER MATERI AL (CLASS A) 5.295 0. 000
B 0. 000 0.00
36. 00000 0. 000 0. 00
0140 207-00205 TOPSO L 2, 789. 000 0. 000
B 0. 000 0.00
30. 00000 0. 000 0. 00
0145 208-00005 EROSI ON LOG 504. 524 268. 828
M 48. 768 1, 170. 43
24. 00000 317.596 7,622.30
0150 208-00011 EROSI ON BALES (WEED FREE) DELETED BY 105-02: 12/17/04 0. 000 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00
0155 208-00020 SILT FENCE 201. 259 26. 800
M 30. 479 457.19
15. 00000 57.279 859. 19
0160 208-00045 CONCRETE WASHOUT STRUCTURE 3. 000 2.000
EACH 0. 000 0.00
230. 00000 2.000 460. 00
0165 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 441
LS 0.110 1, 100. 00
10, 000. 00000 0.551 5,510. 00



CONTI D: C13682 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13682-BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 441
LS 0.110 440. 00
4, 000. 00000 0.551 2, 204. 00
0175 209-00600  DUST PALLIATI VE ( MAGNESI UM CHLOR! DE) 440, 415. 600 0. 000
L 0. 000 0. 00
0. 12000 0. 000 0. 00
0180 210-00001  RESET STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0185 210-04020  *MODI FY | NLET 4. 000 4. 000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4, 800. 00
0190 211-00100  *DRILLI NG HOLE 193. 990 193. 990
M 0. 000 0. 00
60. 00000 193. 990 11, 639. 40
0195 211-02270  *CEMENT GROUT 16. 264 16. 264
MB 0. 000 0. 00
450. 00000 16. 264 7,318. 80
0200 212-00006  *SEEDI NG ( NATI VE) 12. 000 0. 000
HA 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0205 212-00047 *SO L PREPARATI ON ( SPECI AL) 6. 000 0. 000
HA 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0210 213-00003  *MJILCHI NG (VEED FREE) 12. 000 0. 000
HA 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0215 213-00061  *MJILCH TACKI FI ER 3, 600. 000 0. 000
KG 0. 000 0. 00
3.30000 0. 000 0. 00
0220 304-03000 AGGREGATE BASE COURSE (CLASS 3) 1, 350. 543 0. 000
T 0. 000 0. 00
9. 00000 0. 000 0. 00



CONTI D: C13682 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13682-BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 304-06000 AGGREGATE BASE COURSE (CLASS 6) 9, 915. 390 89. 930
T 1, 601. 434 27, 224. 38
17. 00000 1, 691. 364 28, 753. 19
0230 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 6, 319. 283 0. 000
T 0. 000 0. 00
16. 50000 0. 000 0. 00
0230 MATERI AL ALLOMNCE ABC ( SPECI AL) 0. 000
T 0. 000 0. 00
7. 70000 0. 000 0. 00
0230 MATERI AL ALLOMNCE ABC ( SPECI AL) 0. 000
T 0. 000 0. 00
7. 70000 0. 000 0. 00
0230 MATERI AL ALLOMNCE ABC ( SPECI AL) 0. 000
T 0. 000 0. 00
7.70000 0. 000 0. 00
0230 MATERI AL ALLOMNCE ABC ( SPECI AL) 0. 000
T 0. 000 0. 00
7. 70000 0. 000 0. 00
0230 MATERI AL ALLOMNCE ABC ( SPECI AL) 0. 000
T 0. 000 0. 00
7.70000 0. 000 0. 00
0230 MATERI AL ALLOMNCE ABC ( SPECI AL) 0. 000
T 0. 000 0. 00
7. 70000 0. 000 0. 00
0235 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 143, 323. 968 0. 000
M2 0. 000 0. 00
3. 50000 0. 000 0. 00
0240 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 389.612 65. 443
T 324.169 38, 900. 28
120. 00000 389. 612 46, 753. 44
0245 403-34701  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) 56, 180. 900 0. 000
T 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D C13682 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13682- Bl D ESTI MATE RUN
PRQJECT: NH 1602- 086 ESTI MATE NO. 0005
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 MATERI AL ALLOWANCE HBP GRADI NG (SX) (75) 0. 000
T 0. 000 0. 00
9. 09000 0. 000 0.00
0245 MATERI AL ALLOWANCE 403 HBP GRADI NG ( SX) 0. 000
T 0. 000 0.00
9. 09000 0. 000 0.00
0245 MATERI AL ALLOWANCE HBP (GRSX) (78) 0. 000
T 0. 000 0. 00
9. 09000 0. 000 0.00
0245 MATERI AL ALLOWANCE HOT BI TUM NOUS PAVEMENT (GR. SX) 0. 000
75
(75) T 0. 000 0.00
9. 09000 0. 000 0.00
0245 MATERI AL ALLOWANCE HOT BI TUM NOUS PAVEMENT (GR. SX) 0. 000
75
(79) T 0. 000 0. 00
9. 09000 0. 000 0.00
0245 MATERI AL ALLOWANCE HOT BI TUM NOUS PAVEMENT (GR. SX) 0. 000
75
(75) T 0. 000 0.00
9. 09000 0. 000 0.00
0250 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3, 380. 595 0. 000
T 0. 000 0. 00
310. 00000 0. 000 0.00
0255 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 40, 289. 764 0. 000
L 0. 000 0.00
0. 30000 0. 000 0.00
0260 420-00111 GEOTEXTI LE ( DRAI NAGE) (CLASS B) DELETED BY 105-02: 0. 000 0. 000
12/ 17/ 04
we 0. 000 0. 00
2. 60000 0. 000 0.00
0265 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 1,131.870 628. 832
M 122.508 355. 27
2.90000 751. 340 2,178.89
0270 420-00131 GEOTEXTI LE ( SEPARATOR) (CLASS B) 657. 217 0. 000
we 0. 000 0. 00

2.70000 0. 000 0. 00



CONTI D: C13682 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13682-BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 506-00212 RIPRAP (300 MV 638. 811 242.936
MB 46.374 3,709. 92
80. 00000 289. 310 23, 144. 80
0280 601-01000 *CONCRETE CLASS B 15. 000 0. 000
MB 0. 000 0. 00
310. 00000 0. 000 0. 00
0285 602-00000 *REI NFORCI NG STEEL 647. 000 0. 000
KG 0. 000 0.00
1. 45000 0. 000 0. 00
0290 604-00305 *INLET TYPEC (2 M 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0295 604-00505 *INLET TYPE D (2 M 11. 000 7.000
EACH 4. 000 8, 400. 00
2, 100. 00000 11. 000 23, 100. 00
0300 604-00605 *INLET TYPE D (DOUBLE) (2 M 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0305 604-19205 *INLET TYPER L 3 (2 M 2.000 1. 000
EACH 1. 000 2, 600. 00
2, 600. 00000 2.000 5, 200. 00
0310 604-50062  GRATI NG AND FRAME 2. 000 1. 000
EACH 1. 000 400. 00
400. 00000 2.000 800. 00
0315 605-00020 *50 MV PERFORATED Pl PE UNDERDRAI N 900. 000 900. 000
M 0. 000 0. 00
100. 00000 900. 000 90, 000. 00
0320 605-00080  *200 MM PERFORATED PI PE UNDERDRAI N 841.016 766. 954
M 55. 762 6, 412. 63
115. 00000 822.716 94, 612. 34
0325 605-82200 *FRENCH DRAI N 200. 814 125. 840
M 9.144 685. 80
75. 00000 134. 984 10, 123. 80



CONTI D C13682 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13682- Bl D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 605-84000 * SUBSURFACE DRAIN QUTLET 61.213 25.844
M 35. 369 2,122.14
60. 00000 61.213 3,672.78
0335 606-00301 *GUARDRAI L TYPE 3 (1905 MM POST SPACI NG 5, 053. 285 0. 000
M 0. 000 0.00
34. 00000 0. 000 0.00
0335 MATERI AL ALLOWANCE GR TYPE 3 (1905 MM PCST SPACI NG) 0. 000
M 0. 000 0. 00
34. 00000 0. 000 0.00
0335 MATERI AL ALLOWANCE GR TYPE 3 (1905 MM PCST SPACI NG 0. 000
M 0. 000 0.00
20. 40000 0. 000 0.00
0340 606-00710 GUARDRAI L TYPE 7 (STYLE CA) 553. 833 0. 000
M 0. 000 0. 00
140. 00000 0. 000 0.00
0345 606-01340 *END ANCHORAGE TYPE 3D 2.000 0. 000
EACH 0. 000 0.00
640. 00000 0. 000 0.00
0345 MATERI AL ALLOWANCE END ANCHORAGE TYPE 3D 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0.00
0350 606-01370 *END ANCHORAGE TYPE 3G 2.000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0.00
0350 MATERI AL ALLOWANCE END ANCHORAGE TYPE 3G 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0355 606- 01390 *END ANCHORAGE TYPE 3K 2.000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0.00
0355 MATERI AL ALLOWANCE END ANCHORAGE TYPE 3K 0. 000
EACH 0. 000 0. 00

800. 00000 0. 000 0. 00



CONTI D: C13682

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 13682- Bl D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0360 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 34.000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0360 MATERI AL ALLOWANCE END ANCHORAGE ( SLOTTED RAI L 0. 000
TERM NAL)
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0360 MATERI AL ALLOWANCE END ANCHORAGE ( SLOTTED RAI L 0. 000
TERM NAL)
EACH 0. 000 0.00
742. 50000 0. 000 0. 00
0365 608-00000 *CONCRETE S| DEWALK 155. 770 0. 000
M2 0. 000 0.00
60. 00000 0. 000 0. 00
0370 608-00010 *CONCRETE CURB RAMP 4. 000 0. 000
M 0. 000 0.00
550. 00000 0. 000 0. 00
0375 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 121. 239 0. 000
M 0. 000 0.00
90. 00000 0. 000 0. 00
0380 609-24004 *GUTTER TYPE 2 (1200 MM 66. 060 0. 000
M 0. 000 0.00
90. 00000 0. 000 0. 00
0385 609-24006 *GUTTER TYPE 2 (1800 MM 18. 000 0. 000
M 0. 000 0.00
90. 00000 0. 000 0. 00
0390 609-60011 CURB TYPE 6 (SECTION M 2, 634. 000 0. 000
M 0. 000 0.00
21. 00000 0. 000 0. 00
0395 612-00031  *DELI NEATOR (TYPE |) (EXTRA HEl GHT) 342.000 0. 000
EACH 36. 000 1, 044. 00
29. 00000 36. 000 1, 044. 00
0395 MATERI AL ALLOWANCE SI GNS TYPE 1 EXTRA HI GH DELI NEATOR 0. 000
EACH 0. 000 0.00
10. 38000 0. 000 0. 00



CONTI D: C13682 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13682-BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0400 612-00032  *DELI NEATOR (TYPE I1) (EXTRA HEl GHT) 56. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0400 MATERI AL ALLOMNCE SI GNS TYPE || EXTRA H GH DELI NEATOR 0. 000
EACH 0. 000 0. 00
11. 96000 0. 000 0. 00
0405 612-00033  *DELI NEATOR (TYPE I11) (EXTRA HEl GHT) 30. 000 0. 000
EACH 3. 000 105. 00
35. 00000 3. 000 105. 00
0405 MATERI AL ALLOMNCE SI GNS TYPE |11 EXTRA HI GH 0. 000
DELI NEATOR
EACH 0. 000 0. 00
13. 30000 0. 000 0. 00
0410 614-00011  *SIGN PANEL (CLASS I) 22.000 0. 000
M2 1. 000 180. 00
180. 00000 1. 000 180. 00
0410 MATERI AL ALLOMNCE S| GNS SQ METERS CLASS | Sl GN PANNEL 0. 000
M2 0. 000 0. 00
69. 95000 0. 000 0. 00
0415 614-00012  *SIGN PANEL (CLASS I1) 95. 000 0. 000
M2 0. 000 0. 00
190. 00000 0. 000 0. 00
0415 MATERI AL ALLOMNCE SI GNS SQ METERS CLASS |1 SIGN 0. 000
PANELS
M2 0. 000 0. 00
109. 99000 0. 000 0. 00
0415 MATERI AL ALLOMNCE SI GNS SQ METERS CLASS |1 SIGN 0. 000
PANELS
M2 0. 000 0. 00
92. 38000 0. 000 0. 00
0420 614-00013  *SIGN PANEL (CLASS I11) 26. 000 0. 000
M2 0. 000 0. 00
200. 00000 0. 000 0. 00
0420 MATERI AL ALLOMNCE SI GNS SQ METERS CLASS 111 SIGN 0. 000
PANEL
M2 0. 000 0. 00
139. 00000 0. 000 0. 00



CONTI D C13682 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13682- Bl D ESTI MATE RUN
PRQJECT: NH 1602- 086 ESTI MATE NO. 0005
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 MATERI AL ALLOWANCE SI GNS SQ METERS CLASS |11 SIGN 0. 000
PANEL
v 0. 000 0.00
112. 38000 0. 000 0.00
0425 614-00066  *TI MBER SI GN POST 140X140 MM 66. 000 0. 000
M 0. 000 0.00
24.00000 0. 000 0.00
0425 MATERI AL ALLOWANCE SIGNS LN/ METERS TI MBER S| GN POSTS 0. 000
M 0. 000 0.00
13. 40000 0. 000 0.00
0430 614-01502  *STEEL SIGN SUPPORT (50- MM ROUND) (POST AND SOCKET) 19. 000 0. 000
M 0. 000 0.00
34.00000 0. 000 0.00
0430 MATERI AL ALLOWANCE SI GNS LN METERS 50 MM ROUND STEEL 0. 000
M 0. 000 0.00
9. 00000 0. 000 0.00
0435 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLI PBASE) 25. 000 0. 000
M 0. 000 0.00
55. 00000 0. 000 0.00
0435 MATERI AL ALLOWANCE SI GNS LN METERS 65 MM ROUND STEEL 0. 000
M 0. 000 0.00
26. 90000 0. 000 0.00
0440 614-01582  *STEEL SI GN SUPPORT (65- MM ROUND) (POST AND SLI PBASE) 298. 000 0. 000
M 0. 000 0.00
70. 00000 0. 000 0.00
0440 MATERI AL ALLOWANCE SI GNS LN METERS 65 MM ROUND STEEL 0. 000
P-2
(F2 M 0. 000 0.00
46. 00000 0. 000 0.00
0445 615-00030  EMBANKMENT PROTECTOR TYPE 3 25. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0.00
0450 617-00012 300 MV CULVERT PI PE 144. 726 0. 000
M 32.557 3, 906. 84

120. 00000 32.557 3, 906. 84



CONTI D C13682 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13682- Bl D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0455 617-00018 450 MM CULVERT Pl PE 21. 059 21. 059
M 0. 000 0. 00
125. 00000 21. 059 2,632. 38
0460 617-00024  *600 MM CULVERT Pl PE 166. 100 165. 694
M 0. 406 324. 80
800. 00000 166. 100 132, 880. 00
0465 617-00030 750 MM CULVERT Pl PE 3.706 3.706
M 0. 000 0. 00
210. 00000 3.706 778. 26
0470 617-00036 900 MM CULVERT Pl PE 4. 800 4. 800
M 0. 000 0. 00
260. 00000 4.800 1, 248. 00
0475 617-00048 1200 MM CULVERT Pl PE 12. 669 11. 450
M 1.219 585. 12
480. 00000 12. 669 6, 081. 12
0480 625-00000  *CONSTRUCTI ON SURVEY! NG 1. 000 0. 400
Ls 0. 000 0. 00
84, 000. 00000 0. 400 33, 600. 00
0485 625-00001  *CONSTRUCTI ON SURVEY! NG ( HOURLY) 59. 250 3. 250
HOUR 0. 000 0. 00
140. 00000 3.250 455. 00
0490 626-00000  *NMOBI LI ZATI ON 1. 000 0. 500
Ls 0. 000 0. 00
410, 000. 00000 0. 500 205, 000. 00
0495 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 441
LS 0.110 385. 00
3, 500. 00000 0. 551 1,928.50
0500 627-00001  *PAVEMENT MARKI NG PAI NT 2, 413. 255 0. 000
L 0. 000 0. 00
9. 00000 0. 000 0. 00
0505 627-00005 *EPOXY PAVEMENT MARKI NG 1, 590. 000 0. 000
L 0. 000 0. 00

19. 00000 0. 000 0. 00



CONTI D: C13682

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 13682-BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO. 0005 09: 44: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ QrY THI' S PERI OD TH S CUVULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0510 629-01002  *SURVEY MONUMENT (TYPE 2) DELETED BY 105-02: 12/17/04 0. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0.00
0515 630-00000 *FLAGG NG 9, 887. 250 2, 566. 750
HOUR 631. 000 13, 882. 00
22. 00000 3, 197. 750 70, 350. 50
0520 630-00001  *PILOT CAR OPERATI ON 229. 750 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0.00
0525 630-00007 *TRAFFI C CONTROL | NSPECTI ON 119. 000 36. 000
DAY 7.000 595. 00
85. 00000 43.000 3, 655. 00
0530 630-00012  *TRAFFI C CONTROL MANAGEMENT 227. 000 68. 000
DAY 19. 000 8, 550. 00
450. 00000 87.000 39, 150. 00
0535 630-80001  *FLASH NG BEACON ( PORTABLE) 4.000 2. 000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0540 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 3. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0545 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 19. 000 6. 000
EACH 0. 000 0. 00
38. 00000 6. 000 228. 00
0550 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 88. 000 36. 000
EACH 0. 000 0. 00
32. 00000 36. 000 1, 152. 00
0555 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 7.000 3.500
EACH 0. 000 0. 00
54. 00000 3.500 189. 00
0560 630-80350  *VERTI CAL PANEL 400. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0.00
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PCN: 13682- Bl D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 0. 000
TYPE
) EACH 0. 500 550. 00
1, 100. 00000 0. 500 550. 00
0570 630-80360  *DRUM CHANNELI ZI NG DEVI CE 485. 000 111. 000
EACH 0. 000 0.00
21. 00000 111. 000 2,331.00
0575 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 3.000 1.500
EACH 0. 000 0.00
42.00000 1. 500 63. 00
0580 630-80365 PORTABLE MESSAGE SI GN PANEL (STATE FURNI SHED) 2.000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0585 630-80370 CONCRETE BARRI ER ( TEVPORARY) 800. 000 0. 000
M 0. 000 0.00
36. 00000 0. 000 0. 00
0590 630-80380 *TRAFFI C CONE 500. 000 118. 500
EACH 0. 000 0.00
4. 50000 118. 500 533. 25
0595 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0600 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE DELETED BY 105- 02: 0. 000 0. 000
12/ 17/ 04
Ls 0. 000 0.00
3, 000. 00000 0. 000 0.00
0605 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 2.000 0. 000
( TEMPORARY)
EACH 0. 000 0.00
1, 700. 00000 0. 000 0. 00
0610 700-70010 F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0615 700-70011  F/ A PARTNERI NG 4,113. 110 1, 763. 870
FA 0. 000 0.00

1. 00000 1,763.870 1, 763. 87



CONTI D: C13682 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 13682-BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0620 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 19, 647. 200 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0625 700-70021 F/ A QJT DELETED BY 105-01:  JAN. 31, 2005 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70023 F/ A ON-THE-JOB TRAI NEE 709. 200 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0635 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 37, 851. 490 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70028 F/ A ESB PROGRAM DELETED BY 105-02: 12/17/04 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0645 700-70035 F/ A FUEL COST ADJUSTMENTS 27,585. 770 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70110 F/A INSTALL DELETED BY 105-01: JAN 31, 2005 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0655 700-70380 F/ A EROSI ON CONTROL 3, 319. 760 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 900-00015  ADDED | TEM (CUBI C METER)/ ROCK FILL MATERI AL 1,511. 622 0. 000
MB 1, 447. 221 54, 965. 45
37. 98000 1,447.221 54, 965. 45
0700 900- 00006  ADDED | TEM (DOLLAR)/ LONG DI STANCE PHONE CHARGES 318. 280 31. 300
DOL 0. 000 0. 00
1. 00000 31. 300 31.30
0705 900-00006  ADDED | TEM (DOLLAR)/ LINE | TEM #1 PI PE COLLAR STATI ON 4,103. 940 0. 000
16+409
DOL 4,103. 940 4,103.94
1. 00000 4,103. 940 4,103.94
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PCN: 13682-BI D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0710 900-00006  ADDED | TEM (DOLLAR)/ LINE | TEM #2 DROP | NLET STATI ON 7,022. 930 0. 000
16+416
DOL 7,022. 930 7,022.93
1. 00000 7,022. 930 7,022.93
0715 900- 00006  ADDED | TEM (DOLLAR)/ LINE | TEM #3 PI PE SADDLE STATI ON 1, 697. 970 0. 000
14+252
DOL 1, 697. 970 1, 697.97
1. 00000 1, 697. 970 1, 697. 97
0720 900- 00006  ADDED | TEM (DOLLAR)/ LINE | TEM #4 FLOWFI LL TYPE R DROP 731. 750 0. 000
I NLET
DOL 731. 750 731.75
1. 00000 731. 750 731.75
0725 900-00006  ADDED | TEM (DOLLAR)/ LINE | TEM #5 300 MV CMP UPPER 173. 920 0. 000
ROCK DRAI N
DOL 173. 920 173. 92
1. 00000 173. 920 173. 92
0730 900-00006  ADDED | TEM (DOLLAR)/ LINE | TEM #6 DOUBLE D I NLET 6, 029. 800 0. 000
STATI ON 13+435
DOL 6, 029. 800 6, 029. 80
1. 00000 6, 029. 800 6, 029. 80
0735 900-00006 ADDED | TEM (DOLLAR)/ DRILL & BLAST LARGE ROCK BEHI ND 3, 000. 000 0. 000
ROCK WALL AT STATI ON 15+300
DOL 3, 000. 000 3, 000. 00
1. 00000 3, 000. 000 3, 000. 00
0740 900-00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR ABC ( CLASS 6) -106. 170 0. 000
( OVERVEEI GHT)
DOL -106. 170 -106. 17
1. 00000 -106. 170 -106. 17
0750 202-00240 REM ASPHALT MAT (PLANING MCR # 9 ADDI TI ONAL REMOVAL 4, 864. 232 0. 000
VEST OF BRI DGE
M2 0. 000 0. 00
9. 09000 0. 000 0. 00
0755 210-04020 MODI FY INLET MCR # 10 ADDED WORK TO REPAI R | NLETS 10. 000 0. 000
REQUI RE 5 DAYS (CO 10)
EACH 0. 000 0.00
3, 152. 37000 0. 000 0. 00
0760 604-50062  GRATI NG AND FRAME MCR # 12 REPAI R DAVAGE 8. 000 0. 000
EACH 0. 000 0. 00
503. 00000 0. 000 0. 00
0765 606-01370 END ANCHOR TY 3G MCR # 13 TRANSI TI ON TYPE 3G ADDED @ 8. 000 0. 000
EXI SI TI NG BLOCK WALLS
EACH 0. 000 0.00
1,177. 12000 0. 000 0. 00
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PCN: 13682- Bl D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 900- 00007  ADDED | TEM (EACH)/ END ANCHORAGE (SLOTTED RAI L 4. 000 0. 000
TERM NAL)
EACH 0. 000 0.00
1, 635. 42000 0. 000 0. 00
0775 606-02003 END ANCHOR (NONFLARED) MCR # 15 ADD END ANCHORS @ 4. 000 0. 000
EXI SITING WALLS (LOWER END)
EACH 0. 000 0.00
2, 593. 38000 0. 000 0.00
0780 900-00014  ADDED | TEM (LUMP SUM/ MR # 16 REMOVE & REPLACE 72" 1. 000 0. 000
CMP REQUIRE 4 DAYS (CO 10)
LS 0. 000 0.00
54, 558. 00000 0. 000 0. 00
0785 206-00065 STR BKFL (FLOWFILL) DELETED - REPLACED W TH LI NE | TEM 0. 000 0. 000
0800
B 0. 000 0.00
138. 00000 0. 000 0. 00
0790 606-01385 END ANCHOR TY 3J DELETED - REPLACED W TH LI NE | TEM 0. 000 0. 000
0975
EACH 0. 000 0.00
83. 35000 0. 000 0. 00
0800 206-00065 STR BKFL (FLOWFILL) FLOWFILL TO BE USED BEH ND 83. 000 0. 000
GUARDRAI L TYPE 7 AT BLOCK WALLS
B 0. 000 0.00
196. 18000 0. 000 0. 00
0805 900- 00006  ADDED | TEM (DOLLAR)/ BILLI NG CYCLE FROM 2/04/03 TO 727.000 0. 000
5/ 06/ 03 AT CDOT MIC. YARD.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0810 900- 00006 ADDED | TEM (DOLLAR)/ ALERT TRAFFI C CONTROL CLAI M 0. 000 0. 000
AVENDED
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0815 630-80370 CONC BARRIER (TEMP) MARKUP ON CONCRETE BARRI ER 188. 967 0. 000
M 0. 000 0.00
118. 09000 0. 000 0. 00
0820 900- 00006 ADDED | TEM (DOLLAR)/ ESCROW FI NAL PAYMENT DUE TO 0. 000 0. 000
M SSI NG DOCUVENTS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0830 900- 00006  ADDED | TEM (DOLLAR)/ DELAY COST COMPENSATI ON 19, 699. 680 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13682- Bl D ESTI MATE RUN 10/ 31/ 2003
PRQJECT: NH 1602- 086 ESTI MATE NO 0005 09: 44: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0975 606-01385 END ANCHOR TY 3J TRANSI TI ON NOT | NCLUDED I N PRQJECT 2.000 0. 000
PLANS
EACH 0. 000 0. 00
1, 733. 66000 0. 000 0.00

CAT 0200 CURRENT AMI $ 5,812,194.95$ 214,121.36% 997, 270. 40
CAT NO0280 ALTERNATE FUNDED | TEMS

0665 403-09500 FURNI SH HOT Bl TUM NOUS PAVEMENT 4,812. 130 0. 000
T 0. 000 0. 00
34. 00000 0. 000 0. 00
CAT 0280 CURRENT AMT $ 163,612.42 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0670 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 0.500
EACH 0. 000 0. 00
12, 000. 00000 0. 500 6, 000. 00
0675 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 0. 500
EACH 0. 000 0.00
15, 000. 00000 0.500 7, 500. 00
0680 620-00015 FI ELD LABORATORY ( STATE FURNI SHED) DELETED BY 105-02: 0. 000 0. 000
12/ 17/ 04
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0685 620- 00020 SANI TARY FACI LI TY 1. 000 0. 500
EACH 0. 000 0.00
2, 100. 00000 0.500 1, 050. 00
CAT 0400 CURRENT AMT  $ 29,100.00 $ 0.00% 14, 550. 00

PROJECT TOTAL CURRENT AMI $ 6,004,907.37 % 214,121.36 $ 1, 011, 820. 40



